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CIP Project Number: WA0504 

Title: Sugar Creek WP Distr. Main Upgrade 

Project Phase: Construction 
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Cost for this Phase:  $ 288,000 

Funding Sources: Revenue Bonds 

Project Manager: Pete Polito 

Contractor: TBD 

Consultant: Huitt-Zollars 

Project Description: 
Construction of 2,000 linear feet of 16" water main from the Sugar Creek Water Plant east 
to Sugar Creek Boulevard and west to Country Club Drive.  Project progress has been 
hindered due to easement procurement issues. 

Justification: The proposed main will improve water system delivery hydraulics and 

distribution pumping efficiency. The existing mains leaving the Sugar Creek Plant are 

inadequately sized to fully utilize the plant's production pumping capacity. The improved 

hydraulics will allow the plant to work as a regional plant. 

Updates: March 2009:ROW Manager working with Sugar Creek Country Club and Property 

owners on easement acquisition. 

 



June 2009 – All necessary easements for project completion have been acquired.  A final 

design proposal from Huitt-Zollars has been requested.  (Note: Huitt-Zollars completed the 

project PER and all easement document preparation for the project). 

 

August 2009 - Final design contract with Huitt-Zollar, in the amount of $47,000, was authorized 

by City Council on August 4, 2009.  Notice to proceed has been issued and design is currently 

underway.  Anticipate design completion in January/February 2010. 

September 2009 – Design is at 30% complete. Surveying and Geotech borings have been 

completed.  Project on schedule. 

October 2009 – Design is at 60% completed.  Project on schedule, with bid date still scheduled 

for February 2010.  

November 2009 – No Change.  Project still under design, with bid date scheduled for February 

2010. 

December 2009 – Huitt-Zollar (Project Consultant), delivered and reviewed 60% design with 

project team.  Consultant currently working on 90% design. 

January 2010 – Consultant still working on 90% design. 

 

 

 



 


